


ID	Task Name	Work	Duration	Start	Finish	Aug 27, '06												
						T	W	T	F	S	S	M	T	W	T	F		
0	Design/Bid/Build Template [Project#Bldg#Description]	0 hrs	217 days	Tue 8/22/06	Fri 6/29/07													
1	Project Initiation	0 hrs	10 days	Tue 8/22/06	Tue 9/5/06													
2	1395 Received/CPPM Project Manager Assigned	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
3	Project Entry	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
4	Set Meeting with Customer/Define Scope	0 hrs	10 days	Tue 8/22/06	Tue 9/5/06													
5	Consultant Selection	0 hrs	70 days	Wed 9/6/06	Thu 12/14/06													
6	RFP Written & Sent to Consultant Group	0 hrs	5 days	Wed 9/6/06	Tue 9/12/06													
7	Pre-Proposal Meeting Scheduled	0 hrs	10 days	Wed 9/13/06	Tue 9/26/06													
8	RFP Response Time	0 hrs	10 days	Wed 9/27/06	Tue 10/10/06													
9	RFP Due Date	0 hrs	0 days	Tue 10/10/06	Tue 10/10/06													
10	RFP Evaluation/Selection	0 hrs	10 days	Wed 10/11/06	Tue 10/24/06													
11	Request Additional Funding from Customer	0 hrs	5 days	Wed 10/25/06	Tue 10/31/06													
12	Consultant Funding Received from Customer	0 hrs	5 days	Wed 11/1/06	Tue 11/7/06													
13	Accounting to Revise Funding in Compass	0 hrs	5 days	Wed 11/8/06	Tue 11/14/06													
14	Notice to Proceed Issued	0 hrs	5 days	Wed 11/15/06	Tue 11/21/06													
15	WO & PRQ Completed	0 hrs	5 days	Wed 11/22/06	Thu 11/30/06													
16	Contract Award (PO Completed)	0 hrs	10 days	Fri 12/1/06	Thu 12/14/06													
17	Design	0 hrs	15 days	Thu 12/14/06	Tue 1/9/07													
18	Feasibility Study	0 hrs	0 days	Thu 12/14/06	Thu 12/14/06													
19	Schematic Design (SD)	0 hrs	0 days	Thu 12/14/06	Thu 12/14/06													
20	SD Review, Estimate & Approval	0 hrs	0 days	Thu 12/14/06	Thu 12/14/06													
21	Design Development (DD)	0 hrs	0 days	Thu 12/14/06	Thu 12/14/06													
22	Design Development Review, Estimate & Approval	0 hrs	0 days	Thu 12/14/06	Thu 12/14/06													
23	Construction Documents (CD)	0 hrs	0 days	Thu 12/14/06	Thu 12/14/06													
24	Develop Hazardous Materials Removal Scope & Docs.	0 hrs	0 days	Thu 12/14/06	Thu 12/14/06													
25	CD Review, Estimate & Approval	0 hrs	15 days	Fri 12/15/06	Tue 1/9/07													
26	Request Funding from Customer (probable construction cost)	0 hrs	5 days	Fri 12/15/06	Thu 12/21/06													
27	Obtain Construction Funding from Customer	0 hrs	5 days	Fri 12/22/06	Tue 1/2/07													
28	Accounting to Revise Funding in Compass	0 hrs	5 days	Wed 1/3/07	Tue 1/9/07													
29	RFP Option for Construction Services	0 hrs	10 days	Tue 8/22/06	Tue 9/5/06													
30	RFP Written & Posted on BIS	0 hrs	10 days	Tue 8/22/06	Tue 9/5/06													
31	Pre-Proposal Meeting Scheduled	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
32	RFP Response Time	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
33	RFP Due Date	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
34	RFP Evaluation/Selection	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
35	Bidding Option for Construction Services	0 hrs	15 days	Tue 8/22/06	Tue 9/12/06													
36	Bid Written and Posted on Construction Bulletins	0 hrs	15 days	Tue 8/22/06	Tue 9/12/06													
37	Pre-Bid Meeting	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
38	Bid Response Time	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
39	Bid Due	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
40	Bid Review/Selection	0 hrs	0 days	Tue 8/22/06	Tue 8/22/06	▶												
41	Construction	0 hrs	72 days	Wed 1/10/07	Thu 4/19/07													
42	Request Additional Funding from Customer (if needed)	0 hrs	5 days	Wed 1/10/07	Tue 1/16/07													
43	Obtain Construction Funding from Customer	0 hrs	5 days	Wed 1/17/07	Tue 1/23/07													
44	Accounting to Revise Funding in Compass	0 hrs	5 days	Wed 1/24/07	Tue 1/30/07													
45	Permission to Award completed (Form 13)	0 hrs	2 days	Wed 1/31/07	Thu 2/1/07													
46	WO & PRQ Completed	0 hrs	5 days	Fri 2/2/07	Thu 2/8/07													
47	Permit Application and Approval	0 hrs	20 days	Fri 2/9/07	Thu 3/8/07													
48	Notice to Proceed Issued	0 hrs	5 days	Fri 3/9/07	Thu 3/15/07													

Project: Design/Bid/Build Template [Pr
Date: Fri 7/20/07






Task  Progress 
Split  Milestone 





Summary 
Project Summary  External Tasks 
External Milestone 

Deadline 

ID	Task Name	Work	Duration	Start	Finish	Aug 27, '06											
						T	W	T	F	S	S	M	T	W	T	F	
49	Pre-Con Meeting Set	0 hrs	0 days	Thu 3/15/07	Thu 3/15/07												
50	Contract Award (PO Completed)	0 hrs	15 days	Fri 3/16/07	Thu 4/5/07												
51	Hazardous Materials Removal	0 hrs	0 days	Thu 4/5/07	Thu 4/5/07												
52	Construction Tasks	0 hrs	0 days	Thu 4/5/07	Thu 4/5/07												
53	Punchlist	0 hrs	10 days	Fri 4/6/07	Thu 4/19/07												
54	Substantial Completion/COO	0 hrs	0 days	Thu 4/19/07	Thu 4/19/07												
55	Project Close Out	0 hrs	50 days	Fri 4/20/07	Fri 6/29/07												
56	Close Out Form Completed by A/E (Last Pay App.)	0 hrs	20 days	Fri 4/20/07	Thu 5/17/07												
57	Closeout Checklist & Forms Completed by Contractor (Last Pay App.)	0 hrs	20 days	Fri 5/18/07	Fri 6/15/07												
58	New Equipment Forms/O&M Manuals to Zone	0 hrs	0 days	Fri 6/15/07	Fri 6/15/07												
59	Admin Close Out	0 hrs	0 days	Fri 6/15/07	Fri 6/15/07												
60	PA Close Out	0 hrs	10 days	Mon 6/18/07	Fri 6/29/07												

Project: Design/Bid/Build Template [Pr
Date: Fri 7/20/07

Task  Progress  Summary  External Tasks  Deadline 

Split  Milestone  Project Summary  External Milestone 

Page 2